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ESTIMATE RUN 09/25/2002

ESTIMATE SUMMARY 11:16:30

CONTID: C13793         ESTIMATE NO: 0005 PROG 1999

PCN: 13793-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2002 R6 STRIPING PROJECT PERCENT TIME:

PROJECT NO: C R600-176                    

FY 2002 R6 STRIPING PROJECT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 09/24/2002 DATE TIME STARTED 03/05/2002

550 TOPEKA WAY DATE LET 11/29/2001 DATE WORK BEGAN 04/18/2002

 DATE AWARDED 12/04/2001 DATE TIME STOPPED 01/13/2003

 DATE CONTRACT EXECUTED 01/07/2002 DATE ACCEPTED 01/13/2003

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 03/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,766,013.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,714,150.00 NON-PARTICIPATING 200,372.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,005.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.94

WORK DAYS

WORK DAYS

80.31%

347,681.30

200,372.70

200,372.70

197,367.11

$

$

$

$

0.00

1,418,332.25

1,418,332.25

0.00

1,418,332.25

-20,974.98

0.00

1,397,357.27

0.00

AMOUNT DUE 1,397,357.27 197,367.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 197,367.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.5 TIME ALLOW: 160

ORIG TIME ALLOW: 100
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PCN: 13793-BID    ESTIMATE RUN 09/25/2002

PROJECT: C R600-176                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 108,823.000

41,866.000

202-00250  
 

318,987.000

SF  

0.45000 67,810.05150,689.000

18,839.70

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0015 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

SF  

1.62000 0.000.000

0.00

0020 EPOXY PAVEMENT MARKING 13,442.000

2,670.000

627-00005  
 

18,044.000

GAL 

39.60000 638,035.2016,112.000

105,732.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

7.00000 0.000.000

0.00

0030 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 71,959.000

8,599.000

627-03000  
 

80,558.000

SF  

8.00000 644,464.0080,558.000

68,792.00

0035 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

0.000

SF  

5.00000 0.000.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

4,288.500

SF  

10.00000 0.000.000

0.00

0045 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000

0.000

627-30410  
 

16,172.000

SF  

8.00000 384.0048.000

0.00

0050 FLAGGING 0.000

0.000

630-00000  
 

16.000

HOUR

12.00000 0.000.000

0.00

0055 TRAFFIC CONTROL MANAGEMENT 27.000

3.500

630-00012  
 

79.000

DAY 

200.00000 6,100.0030.500

700.00
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PCN: 13793-BID    ESTIMATE RUN 09/25/2002

PROJECT: C R600-176                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000

3.200

630-80342  
 

8.000

EACH

20.00000 144.007.200

64.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

50.00000 45.000.900

20.00

0070 TRAFFIC CONE 150.000

120.000

630-80380  
 

300.000

EACH

5.00000 1,350.00270.000

600.00

0075 MOBILE PAVEMENT MARKING ZONE 68.750

11.250

630-80520  
 

107.000

DAY 

500.00000 40,000.0080.000

5,625.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,418,332.25200,372.701,766,013.55CURRENT AMT0200 $ $ $

$ 1,418,332.25200,372.70$1,766,013.55$CURRENT AMTPROJECT TOTAL


